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NPIC/TSSG/RED~1861-69
9 Gctober 1969

MEMORANDUM FOR: Planning, Programming & Budgeting Btaff
25X1 |

SUBJECT ¢ Information on the Stereo Comperetor Progrem

1. The High Precision Stereo Comparstor was designed under contract
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5X1 | | This design work cerried out by the[ | 25X
5X1 | |from Jenuary 1 to January 1968.
5X1 2. In April of 1968, | wes awerded a fixed price incentive contract
5X1 {Contract | ) to fabricate the Stereo Comperstor. The target cost of this
5X1 contract is and the celling cost 1a] |In FY-69 a chenge- 25X1
in-geope of was made to sdd e high speed paper tape reader-punch.
This brought the total funding for the febrication of the Stereo Comparator
5X1 |
3. The Sterec Comparator Program will stay within the 8eiling funding.
5X1 Latest estimates by ndicaste thet the total cost to complete the program
5X1 will be | The schedule calls for 79% of the program to be complete
5§1 and 73% 1s ectually complete. |:| expects to have the instrument sssembled
checked out, end ready for our pre-acceptance tests in 25X1
5X1 the last pert of February 1970. [ |will next ship the Instrument to
Washington, D.C. and stert inatalling {t in our building in Mey 1970. They
expect to heve it completely assembled and accepted by the Government by
July 30, 1970.
L4, 1In September 1969, GSA ewerded a contract to prepsre a site for this
5X1 instrument in| | The costing figures are on the atteched sheet.

N

The room will have the proper environmentsl and vibrational controls to

insure that the instrument will perform at its meximum accuracy. Work started
on the site preparetion in September 1969 snd will be completed by 1 April 1970.
25X1 [ ]will have & crew come in at that time to lsy ceble, trays, and other

gear so that the comperstor csn be instelled in May 1370.

5. We have requested, as part of contract | |submit a 25X1
"Recommended Spere Parts List"” for the comparator. as submitted the 25X1
1ist end E8D is f)reaently reviewing it. The cost of € items rung better

25X1 than
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of the Stereo Comparstor.
are that the cost will be

6. Contract { _ |also reIuires

-

Attachment:
Information from

Digtribution: .
Origingl - Addressee
1 - NPIC/TSSG/RED

Approved For Release 2003/1 %__104 .
-CR

1!

e

-

to submit a proposal for maintenance
ng this proposal and indications
B year.

Project Monitor
TSSG/RED/SDB

RDP78B05171A000100010192-6

25K1




25X1

25X1

25X1

25X1

25X1

25X1
25X1

Approved FogRelease 2003/1 2/04:Eglﬁ-glll.378805111 A000100010192-6

Attachment A: (Information From

Appropriated for
Approprieted for

TOTAL

Both jobs combined by GSA for vid purpose: Successful bid was approximately

:lfer both joba.

Both jobs sterted in September 1969:

a. |:|Roum to be completed November 15, 1969. Work 1s on
schedule as of this date.

b. room to be completed April 1, 1970.

A problem of distance for computer ceble between 2nd floor and

Room 1lst floor has been resolved.

Although a totel of | |was obligated for the two jobs end the
successful bidder ceme in at gpproximately | we do not have | |
over obligated. This amount, |m:|'was spent for Government furnis
gequipment. Approximately[  Jwill be spent as a charge order to the

original contract to beef up the existing computer room environments, and
the remaining smount as contingenceea t§ G3A.
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